

Lawable MVP Project

Module Allocation for Development Team

1 Team Module Allocation

1.1 Member 1 – Website CMS & Public Portal

Responsibilities

- Homepage Development
- About Page
- Courses Listing Page
- Course Details Page
- Contact Page
- Website CMS Integration
- Banner Management
- Testimonials and Success Stories

Modules Covered

- Module 1 – Website CMS

1.2 Member 2 – Authentication & User Profile

Responsibilities

- User Registration
- User Login
- Forgot Password
- Profile Management
- Academic Information
- Professional Information
- Resume Upload

Modules Covered

- Module 2 – Authentication
- Module 3 – User Profile

1.3 Member 3 – Student Dashboard & Learning System

Responsibilities

- Student Dashboard
- Course Enrollment View
- Course Player
- Lesson Navigation
- Resource Downloads
- Progress Tracking
- Learning Analytics

Modules Covered

- Module 4 – Student Dashboard
- Student Side of Module 5 – Course Management System

1.4 Member 4 – Course Management & Live Sessions

Responsibilities

- Course Creation
- Module Creation
- Lesson Management
- Resource Upload Management
- Session Scheduling
- Google Meet Integration
- Recording Management

Modules Covered

- Admin Side of Module 5 – Course Management System
- Module 6 – Live Session Management

1.5 Member 5 – Blog, CRM & Admin Panel

Responsibilities

- Blog Management
- Lead Management
- Contact Form Processing
- CRM Operations
- Admin Dashboard
- User Administration
- KPI Monitoring

Modules Covered

- Module 7 – Blog Management
- Module 8 – CRM / Lead Management
- Module 9 – Admin Panel

2 Database Ownership

Member	Database Domains
Member 1	Content CMS, Website Pages
Member 2	Users, Authentication, Profiles
Member 3	Enrollments, Progress Tracking
Member 4	Courses, Modules, Lessons, Sessions
Member 5	Blogs, Leads, CRM, Admin Analytics

Table 1: Database Ownership Distribution

3 Integration Responsibilities

- Member 1 + Member 2: Website and Authentication Integration
- Member 2 + Member 3: User Profile and Dashboard Integration
- Member 3 + Member 4: Learning System Integration
- Member 4 + Member 5: Admin and Content Integration
- All Members: Testing, Bug Fixing, Deployment and Documentation

4 Project Timeline

Week	Activities
Week 1	Project Setup, Database Design, UI Planning
Week 2	CMS, Authentication and Profile Development
Week 3	Dashboard and Course Management Development
Week 4	Live Sessions, Blog and CRM Development
Week 5	Admin Panel Integration and Testing
Week 6	Bug Fixes, Deployment and Documentation

Table 2: Development Timeline